Priority	Item	Inital Size Estimation	Assignee
1	Get site hosted	3	Rostik
2	Look into cerner	2	Danny
3	Generate decsion tree for diagnosis	3	Phillip
4	Generate user stories for both doctor	2	Chris
5	Basic HTML shell/ Establish global css sheets	1	Josh
6	UML doc establishing site components and flow		
7			
	total:	11	